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Appendix B — Strategy Plan Drawing

ESK - East Suffolk
Line 1
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Key:
Haul route _
: Direction of travel e
Piling of substructures Jun-13
Construction of abutments Aug-13 Compound

Bridge deck slide works Jul13 Potential crane position

Blockade for dack replacemant  Dec-13 Temporary storage

Top soil bund

_. spaces provided for
| Glabal Seif Drive Lid, ¥
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Wheel wash
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Motes:
1. Haul road junction with Hadleigh Read. To be signalisad,

6 no. car ng
spaces providad for
Mational Blood Trust.
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Haul road adigcent 1o existing ralwey. Boundary treatment
to be confrmed with Netaork Rall, Potential issues - glars,
safety due 1o erant vahicle.
Wheel washes to be provided peior 1o egress onto public
highwey as shown,
Height restriction: 4 4m.
. Left in only frem Sproughlon Read using existing jundtion
layout
Raitway coftages to be retaned,
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Europa Way  Formation of embankment Mov-12

o

OHLE piling to structures Dec-12 Jan-13

@

General Notes:

o Design of haul raad subject to discussions / appreval from
Ipswich Council and Suffok Council.

» [For detailz of haul road refer to drawings CV-00301 1

»~" periods to be advised
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Sproughton Rd Bridge Sheet piling Jan-13 Mar-13 CV-00304.
works v Datailad design of junctions with public highway 1o be
Piling to abutments with Feb-13 May-13 underlaken,
road rEdf-'CEd tosingle lane » Traffic management proposals on public ghway to b
Install bridge total road Oct-13  Oct-13 confirmed following agreement of principles.
clasure
Iesue: Date: Originator: Checked: Approved:
Sewer diversion Sewer at rear of Solar Feb-13  Jun-13 oz 060812 S5
Bowl/Morrisans
Retaining wall works Mar-13 Nov-13
_ Scheme Plan
Embankment works Aug-13 Now-13

Ipswich Chord

Sewer out fall  Piling to cofferdam Feb-13  Apr-13

Scale @ A3;
River Gripping Bridge  Piling to abutments  Jun-13  Jul13 Not to Scale
West works o Y Drawing Stalus:
Hadleigh Road PCCL  Road workstoallow  Oct-12  Oct-12 . Draft
entrance works formation of junction i
Pdimistos bkt b L gl and traffic light Job Numbar; Draiwing Number:
installation 106552 PLAN/DRG/001/PO1
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